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Welcome to Wheaton Revitalization News!

Wheaton Revitalization News is an email distribution list that will provide frequent updates to the

surrounding community on the Wheaton Revitalization project. The purpose of this distribution list is to provide you
with project updates and construction activities. For additional information on the Wheaton Revitalization Project
please visit http://www.wheatonproject.com

Look Ahead - Week of November 11 to November 17, 2018

Executive Summary

The project continues to track for a May 2020 substantial completion.
Headliner

Garage is approaching street-level as construction of Level PO is nearly complete.
Garage Construction

Garage floors are numbered P4 (lowest level), through PO (highest level).
Level P4

Construction Complete

Level P3

Construction Complete

Level P2

Construction Complete

Level P1

Construction Complete
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Level PO

The contractor completed Level PO deck pour number four (4) this week (four of six) and expects to complete pour
number 5 next week. Level PO is expected to complete during the week of November 19. (See Photo)
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Garage Level PO reaches street level at Reedie Drive

Building Walls



Construction of the building walls will follow construction of the elevated slabs. See photo of the south wall opposite
Reedie Drive approaching street level.

Numerous quality assurance/quality control (QA/QC) inspections continue daily to ensure that the concrete,
waterproofing, and reinforcing systems have met specified QA/QC requirements. Rigorous inspections are conducted
by third-party inspection firms, peer review experts, the contractor, and MCDOT, with oversight by the County’s
Department of Permitting Services (DPS). Quality is everyone’s business!

Utility Construction

Pepco relocations are complete with exception of pole removal that will follow removal of the overhead Verizon
lines.

Verizon Underground Work

This past week, the work associated with installation of underground conduits for Verizon continued to proceed
along Grandview Avenue and Reedie Drive. Verizon work planned along Triangle Lane has been pushed-out to early
December.

See Chart below for Verizon schedule.

Verizon Underground Conduit Installation

Start Date Location Estimated Complete
September 24, 2018 Grandview Avenue - Ennalls to MNovember 16, 2018
Reedie Drive *REVISED
November 19, 2018 Triangle Lane - Reedie Drive to December 3, 2018 Work to be
Lot 13 performed at night.
*REVISED
November 14, 2018 Reedie Drive - Grandview November 23, 2018
Avenue to Triangle Lane

Once the underground conduits are installed, Verizon will pull new circuits (communication cables) through the
conduits and splice into the existing conduits. The circuits are expected to be installed and spliced by December 31,
2018, at which time all overhead Verizon will be removed.



WSSC Waterline Relocation

Start Date Location Time to Complete
September 24, 2018 Ennalls — Grandview to Veirs The new water line lateral
Mill Road connections to buildings along

Ennalls will continue during the
week of November 12, WS5C
personnel will coordinate with
business owners. The new
waterline will be connected to
an existing waterline in Veirs

Mill Road during the week of
Mov 12. The tie-in work will take
place at night.

Installation of the waterline along Ennalls commenced and is approximately 97-percent complete.
Follow Project Progress via the Project Camera

A camera has been installed to view construction on the site. Click here to access the camera.
Upcoming and Ongoing Activities

e Continue Concrete placement for garage Level PO

e Placing waterproofing in advance of wall construction

e Wall pours at PO level

e Column pours at PO level

e  Utility construction in Grandview Avenue and Reedie Drive. (see chart)

e Waterline installation in Ennalls Drive

e Waterline lateral connection to buildings along Ennalls Drive to commence 11/12/18
e Waterline tie-in at Viers Mill Road week of 11/12/2018
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Project Milestone Schedule

Activity Completion Date
Demclition of RSC Bld. Complete ¥
Building tie-down anchors Complete
Geothermal Fiping Complete ¥
Foundation Construction Complete ¥
Building Reaches Street Lewvel December 2018
Utility Installation Fall 2018

Town Squars Fall 2015
Building top-out September 2015
Building Close-in October 2015
Interior build-cut Spring 2020
Substantial Completion hay 2020
hove-in (occupancy) Summer 2020

Update your subscriptions, modify your password or email address, or stop subscriptions at any time on your
Subscriber Preferences Page. You will need to use your email address to log in. If you have questions or problems
with the subscription service, please contact subscriberhelp.govdelivery.com.

This service is provided to you at no charge by Department of Transportation of Montgomery County MD.

Visit Wheaton Revitalization Project page to learn more.
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